
IPRS Statewide Rollout 
Meeting Minutes

April 4, 2003
8:30 - 10:00am - Albemarle CR 1112

Meeting Representatives:

Gary Imes IT Section Jim Ryals DIRM
Rick DeBell Budget Office Shawn Holland DIRM
Betty Cogswell IT Section Rick Olson DIRM
Anita Curtis IT Section Sharlene Brown EDS
Deborah Merrill IT Section Paul Carr EDS
Ginny Anton VGFW

 
Visitors: None scheduled

Meeting Facilitator: Gary Imes
Meeting Format: Open discussion of issues
Note: The topics below represent potential areas of discussion only 

1) Review and Approve Minutes
a) March 7 and March 21 minutes approved for posting.

2) IPRS Implementation Status
a) Phase III

i) Six area programs went into production 3/21/03 raising the total to 21 which is over 50%.  
ii) Four Phase IV area programs (Pitt, Riverstone, Rutherford-Polk, and Edgecombe-Nash) may

not complete their move to IPRS by the 6/30/03 deadline. The legacy systems will not be
available to process any claims with dates of service after 6/30/03.  The area programs moving
to IPRS after 6/30/03 will be required to submit claims with dates of services of 7/1/03 or later to
IPRS.

iii) Centerpoint is going into production today. 
iv) Randolph has personnel issues, but still may go into production by April 18.

b) Phase IV
i) Foothills, Neuse and Rockingham have been submitting tests.

c) Post Implementation 
i) Gary plans to establish an IPRS Operations Support Group that will be charged with

supporting area programs by identifying and proposing IPRS operating efficiencies.

3) Training 
a) Phase IV Session II training was conducted April 2 & 3.  The Overview Session conducted April 1

was video taped.  The team will review the tape and determine distribution alternatives.  The
overview training will be posted to the web site.

b) FARO – Discussion of the FARO IPRS presentation.  Decided to add the check write schedule to
the presentation.

3) IPRS Operations Support  
a) Rates Maintenance

i) The rate process needs to be finalized.
ii) Discussion on recoup issue and process of handling policy decision issues
iii) Discussion on H0025.  The definition and procedures for the area programs are nearing

completion.  Dr. Visingardi is expected to approve for distribution soon. 
iv) Discussion of the Division’s tight budget for IPRS

b) Sharlene will check on the date that NCECS software is expected to be HIPAA compliant.
c) Council Issue – The Council will be requested to intervene on the issue of communications with

area programs. 



Other Meetings - 
• Area programs - CMHC, CSM, U/C April 07 Alternating Mondays
• APs - BCMS, SoftSol, Wildata, Askesis April 14 Alternating Mondays
• IPRS Implementation Steering Committee April 16 Meet me call 
• IPRS Operations Weekly Mondays 1:00pm, Dobbin 
• Division IPRS Workgroup Weekly      Tuesdays 3:30pm, Albemarle
• IPRS Core Team Weekly Wednesdays 10:00am, EDS Crossroads  

Next Meeting
May 2, 2003 (April 18 is a holiday)

8:30am, Albemarle CR 1112
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